

PROJECT PLANNING PHASE

Project Planning Template

Date	01 JULY 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Project Setup	USN-1	Create project structure and repository	3	High	Team Lead
Sprint-1	Backend Development	USN-2	Configure FastAPI backend	5	High	Backend Developer
Sprint-1	Frontend Development	USN-3	Design Streamlit user interface	5	High	Frontend Developer
Sprint-1	API Integration	USN-4	Connect Streamlit with FastAPI	3	Medium	Backend Developer
Sprint-1	Environment Setup	USN-5	Install dependencies and configure project	2	Medium	Team Member
Sprint-2	Event Analyzer	USN-6	Develop Event Analyzer Service	5	High	Backend Developer
Sprint-2	Conversation Generator	USN-7	Generate AI conversation starters	5	High	Backend Developer
Sprint-2	Knowledge Assistant	USN-8	Integrate Wikipedia API	5	High	Backend Developer
Sprint-2	User Interface	USN-9	Improve UI with cards and notifications	3	Medium	Frontend Developer
Sprint-3	History Logger	USN-10	Save networking sessions to JSON	3	High	Backend Developer

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-3	Feedback Module	USN-11	Develop feedback collection system	3	Medium	Frontend Developer
Sprint-3	Testing	USN-12	Test APIs and frontend functionality	4	High	QA Team
Sprint-3	UI Enhancement	USN-13	Improve responsiveness and styling	3	Medium	Frontend Developer
Sprint-4	Documentation	USN-14	Prepare project documentation	2	High	Team Lead
Sprint-4	GitHub	USN-15	Upload project to GitHub	2	Medium	Team Lead
Sprint-4	Deployment	USN-16	Deploy FastAPI and Streamlit application	4	High	Backend Developer
Sprint-4	Final Testing	USN-17	Perform system testing and bug fixing	3	High	QA Team
Sprint-4	Project Submission	USN-18	Prepare final report and presentation	2	High	Team Lead

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	18	7 Days	01 Jul 2026	07 Jul 2026	18	07 Jul 2026
Sprint-2	18	7 Days	08 Jul 2026	14 Jul 2026	18	14 Jul 2026
Sprint-3	16	7 Days	15 Jul 2026	21 Jul 2026	16	21 Jul 2026
Sprint-4	11	7 Days	22 Jul 2026	28 Jul 2026	11	28 Jul 2026

Velocity Calculation

Total Story Points = 18 + 18 + 16 + 11 = **63**

Number of Sprints = 4

Velocity = Total Story Points ÷ Number of Sprints

Velocity = 63 ÷ 4 = **15.75 Story Points per Sprint**

Burndown Chart Data

Sprint	Remaining Story Points
Start	63
Sprint-1	45
Sprint-2	27
Sprint-3	11
Sprint-4	0

Sprint Objectives

Sprint 1 • Project setup • FastAPI backend creation • Streamlit frontend creation • API integration • Environment configuration	Sprint 2 • Event Analyzer implementation • AI Conversation Generator • Wikipedia Knowledge Assistant • UI improvements
Sprint 3 • Session History module • Feedback collection module • System testing • Responsive UI enhancements	Sprint 4 • Documentation • GitHub repository • Application deployment • Final testing and project submission

Expected Deliverables

- FastAPI REST API
- Streamlit Web Application
- AI Conversation Starter Generator
- Wikipedia-based Knowledge Assistant
- Networking Session History

- Feedback Collection Module
- GitHub Repository
- Final Documentation
- Project Presentation